
Projects Anticipated for Letting

This is a tentative schedule subject to change and shall not be used for the letting.  It will be updated periodically as information regarding project status becomes available.  The “Advertisement of Highway Bid 

Letting” will occur 3 - 4 weeks in advance of the bid opening date at which point the plans and bid proposal packages will be made available on the Department's website.  

05/18/2016 to 06/15/2016

Project Nbr(s) PCN(s) County(s) Type of Work Location

05/18/2016Tentative Letting Date - 

P 0063(38)240 00LH Corson Scour Protection (Bank Stabilization), 

Column Repair, & Erosion Repair

SD 63 over the Grand River

BRO 8042(31) 5552 Lincoln Structure (2-10'x8' CIP Box Culvert) & 

Approach Grading

9.7 miles South & 3.0 miles East of Lennox Over a Creek

BRO 8040(15) 00ZB Lake Structure (3-10'x7' CIP Box Culvert) & 

Approach Grading

Structure 1.9 miles East & 1 mile North of Rutland over 

Battle Creek

PH 0020(128) 03B4 Davison, Lincoln, Minnehaha Durable Pavement Marking Various locations on the State System in the Mitchell 

Region

NH 0014(206)177 04V2 Stanley Bridge Deck Polymer Chip Seal US14, 1.9 miles north of the Haakon County Line, 7.8 miles 

south of SD34 and 4.2 miles south of SD34

PH 0040(216) 04H1 Lawrence, Meade Corridor Signing Interstate 90 from the Wyoming border East to Tilford

06/01/2016Tentative Letting Date - 

PH 0012(209)263 05NM Brown, Edmunds Install centerline rumble stripes, shoulder 

rumble strips, and pavement markings

US12 - Fm Ipswich to start of the Divided highway W of 

Aberdeen

06/15/2016Tentative Letting Date - 

PH 0010(92) 03B3 Regionwide Durable Pavement Marking Various locations on the State System in the Aberdeen 

Region

IM 0190(12)1 05DX Pennington Replace the Sign Brackets on the Sign(s) 

Attached to Structure at Exit 57.

I190 - Str. I 90 & I 190 Interchange  (Exit 57)
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